


Module 9: Stages of ITS Project Deployment



TRANSIT MANAGEMENT TRAINING ROADMAP	
	Module 1: Introduction to ITS and APTS
	Module 2: Automatic Vehicle Location Systems
	Module 3: Automated Transit Information
	Module 4: Transit Telecommunications
	Module 5: Transit Operations Software
	Module 6: Paratransit Computer-Aided Dispatch
	Module 7: Electronic Fare Payment
	Module 8: Technologies for Small Urban and Rural Transit Systems
Module 9: Stages of ITS Project Deployment	
	Module 10: What Can ITS Do for Me?

ITS Project Deployment

- Awareness
- Planning
- Design
- Procurement
- Installation/Acceptance
- Operations/Maintenance
- Evaluation



Module 9: Stages of ITS Project Deployment

2 hours

Introduction

Schedule The following table shows this module's times and activities.

Time	Topic
5 min.	<i>Lecture/Discussion:</i> Introduction
25 min.	<i>Lecture/Discussion:</i> National Architecture and Standards
60 min.	<i>Lecture/Discussion:</i> Deploying ITS Projects
30 min.	Exercise 9-1: ITS Deployment
120 min.	Total Time

Continued on next page



Introduction, Continued

Slide: Goal

Goal

- To gain an understanding of the unique aspects of an ITS Deployment for transit

Transit Management 9-2

Goal

Read the goal.

Say: In particular, you should gain an understanding of how two of the stages, planning and procurement, fit into ITS Project Deployment for transit, and what's different about ITS projects as opposed to your regular projects.

Objectives

Read the module objectives:


- Given a set of student materials, students will identify key individuals in their region or agency who may make excellent "ITS champions."
 - Given a set of student materials, students will outline a preliminary plan for deploying a project with an ITS component in their agency, including considerations to make when staffing and training their agency.
-

Continued on next page



Introduction, Continued

**Slide:
Module
Outline**



**Module
outline**

Explain the module outline.


Say: We will discuss how to:

- Use the National Architecture and standards
 - ◊ including what to consider in your planning
- Deploy ITS projects, including:
 - ◊ determining operations needs of new technology
 - ◊ selling a project with ITS to an administrator
 - ◊ analyzing benefits and costs
 - ◊ determining funding sources of ITS projects
 - ◊ obtaining estimates for ITS projects
 - ◊ procuring services for projects with ITS
 - ◊ purchasing products with advanced technology



National ITS Architecture and Standards

Slide: National Archi- tecture Inter- connects



Introduce the National Archi- tecture

Say: With the increasing use of ITS in both highway and transit applications, a need arose for standardization agreements. Let's talk about one of those now – the National Architecture.

Note to instructor: Be sure to mention the related courses on the National ITS Architecture, including the half-day course, "The National ITS Architecture: and Introduction for FTA Senior Staff".

Note to instructor: This section on the National ITS Architecture is optional, depending on students' knowledge and interests.

Continued on next page



National ITS Architecture and Standards, Continued

What is the National Architecture?

Explain: The National ITS Architecture is a master blueprint for building an integrated, multimodal, intelligent transportation system. It defines the functions that are needed for a common ITS infrastructure to be developed, while ensuring that local needs are met.

ITS Infrastructure deployment includes funding aimed at accelerating ITS integration and interoperability in metropolitan and rural areas. TEA-21 also went one step further by mainstreaming ITS planning and funding into the regular Federal aid transportation planning and programming processes.

Continued on next page



National ITS Architecture and Standards, Continued

Inter-connect diagram

This diagram is a high level view of the Architecture. It shows:

- groupings of subsystems that reflect real world entities in transportation:
 - ◇ Centers, Travelers, Vehicles, and Roadside systems
 - ◇ connections through various communications methods
- Nineteen subsystems of four categories are defined in the lower levels of detail in the Architecture.
 - ◇ e.g., Transit Management Subsystem => transit properties and management organizations
- Communications are the “S” in ITS. Ever increasing availability of communications, together with fast, cheap, and small computing technology, have combined to create an unprecedented opportunity for ITS development. Types of linkages advocated by the architecture include:
 - ◇ wide area wireless: (broadcast - like a car’s radio receiver, or 2-way - like cell phones)
 - ◇ wireline communications: phone lines (voice or data)
 - ◇ dedicated short range communications: e.g., wireless vehicle tags for toll collection
 - ◇ vehicle-to-vehicle communications: e.g., collision avoidance (future) and improving vehicle control

Continued on next page



National ITS Architecture and Standards, Continued

National ITS Archi- tecture

Explain what the national architecture is.

- A description of the functions needed to make ITS services possible. It:
 - ◇ describes the activities involved
 - ◇ describes the data to be passed between subsystems
 - ◇ **does not** describe the technology to be used
 - ◇ identifies interfaces between subsystems which will allow communication and information exchange
 - ◇ is a set of tools to assist integration

Continued on next page



National ITS Architecture and Standards, Continued

Slide:
TEA-21

TEA-21

- **Section 5206: National Architecture and Standards**
 - **Section 5206 (e): Conformity with National Architecture**
 - *“... the Secretary shall ensure that intelligent transportation system projects carried out using funds made available from the Highway Trust Fund, including funds made available under this subtitle to deploy intelligent transportation system technologies, conform to the national architecture, applicable standards or provisional standards, and protocols...”*

Transit Management 9-5

**Why use
the National
Archi-
tecture?**

Say:

You should use the national architecture as a starting point for your ITS projects because under the new ISTEA legislation, all federally funded ITS projects must conform to the National ITS Architecture.

Continued on next page



National ITS Architecture and Standards, Continued

TEA-21

On June 9, 1998, the Transportation Equity Act for the 21st Century (TEA-21, Public Law 105-178) was signed into law, thereby reauthorizing the federal surface transportation program until the year 2003.


- “With the passage of TEA-21, the ITS program has fundamentally shifted from a program of research and development to one primarily focused on infrastructure deployment. More importantly, the direction from Congress is clear: technology will underpin the surface transportation system of tomorrow — and today. ITS has arrived!”
 - ◇ Christine M. Johnson, Ph.D., Director, ITS Joint Program Office

Continued on next page



National ITS Architecture and Standards, Continued

Slide: Linking Services



Linking services

Even though APTS focuses on three of the Metropolitan ITS components, you still need to integrate all nine components and improve the communication networks for the efficient management of regional transportation.

Integration is the natural outcome of dependencies on similar technologies, operations and management by many of the same regional and local transportation agencies, and similar information and data flows.

The National ITS Architecture details this overlap and points of integration.


- ITS and APTS are working toward a **seamless** and **integrated** transportation system, rather than a “balanced” transportation system where the modes work separately.
- When integration & communication are key, the ultimate winner is the customer.

Continued on next page



National ITS Architecture and Standards, Continued

Slide:
Benefits of
Using
National ITS
Archi-
ecture



How the
National
Archi-
ecture
helps you

Say: We'll look at some of the ways how the national architecture can help you:

- Save time and money
- Ensure compatibility
- Enable future expansion
- Bring stakeholders together

All of these add up to less risk for project implementation, for manufacturers, and for consumers.

Continued on next page



National ITS Architecture and Standards, Continued

Saves money

Explain:

- Saves money:
 - ◊ More vendors will be conforming and supplying compatible equipment, leading to competition and lower costs.
 - ◊ More products will be “off the shelf” and will not have to be custom made.
 - ◊ Open interface standards may result in an expanded market for ITS products and services, with resulting price competition and lower final costs.
-

Saves time

Explain:

- The National ITS Architecture has already done most of the high-level ITS planning and system interface design for you.
 - ◊ It provides a large body of information to begin ITS development
 - ◊ It provides the basis for state and local ITS decision-makers to understand the potential ITS has for regional and statewide applications.
 - ◊ This can reduce development time for your projects by leveraging the existing analysis that has already been done.


Also, the National Architecture presents the structure around which standards can be developed, which in turn yields improved integration, e.g., better availability and sharing of traveler information.

Continued on next page



National ITS Architecture and Standards, Continued

Slide:
Benefits of
Using
National ITS
Archi-
ecture



Ensure
compati-
bility

Explain: Future growth is enhanced by open standards.

- For state and local decision-makers, the National ITS Architecture minimizes the risks associated with buying individual components of an expensive transportation system.
- It provides a high level of confidence that future components will be technically compatible.
- The National Architecture enhances integration by defining the interfaces between subsystems.

Continued on next page



National ITS Architecture and Standards, Continued

**Enable
future
expansion****Explain:**

- Using the National ITS Architecture will allow designers to consider the technical requirements for future system expansion.
- In applying the National ITS Architecture at the regional and state levels, future transportation needs can be anticipated and planned.
- Even people who are only in the first stages of implementing ITS can consider future enhancements and know that system expansions will be easier and cost-effective.
 - ◊ The “open systems” approach allows an evolutionary development over a period of years to accommodate limited budgets.

Continued on next page



National ITS Architecture and Standards, Continued

Bring stakeholders together**Explain:**

When you implement a regionally significant ITS project, part of the recommended approach to showing conformity to TEA-21 is evidence that you have gathered all pertinent stakeholders together.

This is one of the keys to successful integration, and will help to spur regional integration.

- ITS will only be successful if all of the transportation stakeholders are involved in its planning and have bought into a long-range ITS vision.
- Applying the National ITS Architecture at the regional levels helps facilitate the inclusion of a broad range of stakeholders in the planning and implementation stages.

In addition, requirements in TEA-21 are spurring the development of regional architectures at the MPO level. Currently:

- Minnesota has a state architecture.
 - Utah is developing a regional architecture.
-

Information exchange

The architecture leverages integration of transportation functions, information flows and technologies.

- By a comprehensive analysis of ITS user services, the architecture suggests desired interfaces to achieve a comprehensive range of ITS services.


In the long run, this will make exchange of information easier.

Continued on next page



National ITS Architecture and Standards, Continued

Slide:
Benefits of Using
National ITS
Architecture



Less risk

The architecture minimizes risk through evolutionary deployment:

- By defining interfaces and institutional relationships, the architecture reduces risk.
 - ◊ Synergy: The methodology used in development of the architecture began with the functional requirements and then mapped common requirements into specific applications.
 - ◊ This allows developers to support a range of applications with similar functions and thereby serve larger potential markets with their products.
 - ◊ Deployment can be gradual with this approach.
- One of the fundamental guiding philosophies in the development of the National ITS Architecture has been to **leverage the existing and emerging** transportation and communication infrastructures in its design.
 - ◊ This minimizes the risk and cost of deployment, and maximizes marketplace acceptance, penetration, and early deployment.

Continued on next page



National ITS Architecture and Standards, Continued

Slide:
National ITS
Archi-
ecture:
Vision

**National ITS Architecture:
*Vision***

- Provide a framework for the definition of standards
- Provide the basis for integration among systems
- Ensure a high degree of flexibility in user choice

Transit Management 9-10

**Introduce
vision**

Say: Take 2 or 3 minutes to read the National Architecture vision on page _____ of your student guides.

Source: The National ITS Architecture CD-ROM, Mission Definition Document.

Continued on next page



National ITS Architecture and Standards, Continued

Vision

Source: The National ITS Architecture CD-ROM, Mission Definition Document.

3.1.2 Architecture Development Objectives

The ITS architecture defines an overall framework of integrated subsystems that can provide all of the services desired of the ITS. The objectives of this effort are as follows:

- **1. To provide a framework for the definition of appropriate standards.** These standards ensure national interoperability, so that vehicle equipment purchased anywhere will work throughout the nation. Standards increase the practicality of modularity in design and manufacture, and modularity based on appropriate standards permits the interchangeability both within and among subsystems. In turn, this allows greater competition among equipment suppliers and ensures that cities do not become captive to proprietary systems, and it also broadens their options for follow-on upgrading or expansion. It also permits volume production and lower costs.

Continued on next page



National ITS Architecture and Standards, Continued

Vision

- **2. To provide the basis for integration among subsystems.** This reduces the need for duplicate functions in different subsystems and thereby enhances reliability and reduces costs. This also ensures the use of common information sources among subsystems.
- **3. To ensure a high degree of flexibility in user choice.** Users can purchase only what they need, recognizing that they are dealing with building blocks that can support a wide range of implementation options without losing the advantages of integration and standards, or foreclosing the option for future upgrading and expansion.

The objective of the ITS architecture development effort is to create an integrated system architecture whose component subsystems satisfy the ITS architecture goals, ensure nationwide compatibility and interoperability, support the necessary range of implementations, and allow for cost-effective expansion and modernization.

For more information: the National ITS Architecture CD-ROM provides several Evaluation documents that can help with your analysis, including *Cost Analysis*, *Performance and Benefits Study*, *Risk Analysis*, etc.

Continued on next page



National ITS Architecture and Standards, Continued

Slide:
What Are
Standards?

What Are Standards?

- **Contain ITS technical specifications:**
 - Rules, guidelines and definitions that ensure materials, products, processes or services are fit for their purposes
- **Support the national architecture and promote:**
 - Widespread use of ITS technology
 - Interoperability among ITS technologies

Transit Management 9-11

Continued on next page



National ITS Architecture and Standards, Continued

What are standards?

Explain: Standards contain ITS technical specifications:

- Standards and protocols, together called “standards,” define how system components interconnect & interact within an overall framework (the architecture).
- Standards specify how various technologies, products, and components must perform when used in combination or interchanged.
 - ◊ e.g., standards enable phone systems in various countries to transmit and receive voice signals.
 - ◊ Protocols, which define how data are to be exchanged, cover addressing, security, priority, and other data handling information.
- Standards are “open” if published for use on a non-discriminatory, competitively neutral basis, thereby enabling open competition among interchangeable products.
 - ◊ This prevents agencies from being limited to using a particular vendor for ITS upgrades and enhancements.
 - ◊ *e.g., open TV standards allow TV sets with different capabilities made by many different manufacturers for the last 50 years to use common broadcast signals.*

Standards support the National Architecture:

- The architecture structure is a means through which relatively independent standards activities can proceed with harmonious results.
- Because the standards will be developed based on the architecture interfaces and data flows, information that cuts across standards activities is identified.
 - ◊ This allows standards organizations to be aware of overlapping activities.
 - ◊ It also permits the effective coordination of activities.

Continued on next page



National ITS Architecture and Standards, Continued

Critical ITS standards

Explain that critical ITS standards are those required for national interoperability and those necessary for development of other standards.

- November 1998: U.S. DOT published a Draft list of proposed critical standards and selection criteria
- Through February 1999: ITS America convened public and private sector advice group to provide DOT with industry recommendations
- March 1999: Report to Congress finalized
- June 1, 1999: Report submitted

Continued on next page



National ITS Architecture and Standards, Continued

Slide: TCIP

Transit Communications Interface Profiles (TCIP)

- **Objective**
 - Plug-and-Play compatibility
- **Problem**
 - Lack of open data interface standards
- **Mission**
 - Data interfaces among transit related applications
 - Data interfaces to ITS system data flows

Transit Management 9-12

TCIP

Explain.

In transit communications, there are many data interfaces – even more than are outlined by the national architecture.

The Transit Communications Interface Profiles (TCIP) is an effort at developing standards to enable “plug-and-play” compatibility of APTS components.

- TCIP is an integrated component of the National Transportation Communications Interface Protocol (NTCIP).

TCIP will define data interfaces to allow data flow among departments, and between and among public transportation vehicles, the Transit Management Center, other transit facilities, and other ITS centers.

- It will also define interfaces between applications and other external entities (such as traffic management centers and emergency management centers).

Continued on next page



National ITS Architecture and Standards, Continued

For more information**Explain.**

- More details will be provided in “Using the National Architecture” courses
 - ◊ 1 day seminars
 - ◊ 2-1/2 day courses for the public and for the private sector
- There is additional background information at the end of this module that you can review during the exercises as you have time.
- We also have the National Architecture for ITS CD-ROM here in class, and you can take a look at it if you like.


Also, see www.tcip.org and www.tsconsortium.org to learn more.



Deploying ITS Projects

Length 10 minutes

Slide:
Deploying
ITS Projects



ITS Project Deployment

Explain the stages of ITS Project Deployment briefly.

Say: In this course we will be stressing ITS project planning and procurement.

Similar flow

Say: Except for the awareness phase, the ITS project flow chart is the same as a traditional project process: it includes planning, design, procurement, installation (or construction), and operations phases.

Continued on next page



Deploying ITS Projects, Continued

Compare traditional and ITS

A typical project flow chart includes awareness, planning, design, procurement, installation and acceptance, operations and maintenance, and evaluation phases.

- In deployment of any project, close coordination is required among all parties, including the owner(s), the designer, the builder, and the operator of the system.
 - ◊ In traditional projects, these parties are usually separate organizations.
 - ◊ In ITS projects, these four can be a combination of one or more organizations, depending on funding. For example, in transit and highway cooperative procurements, both agencies have ownership of the project.

Note: *Some funding sources govern specific legal requirements of the relationship between these parties.*

Conformity

Explain USDOT conceptual approach for ensuring conformity to the National ITS Architecture:


- Architecture consistency should be embedded within existing transportation planning & project development processes.

Continued on next page



Deploying ITS Projects, Continued

Slide: Deployment



Awareness **Explain:** The first stage is considering what problems you are trying to solve.

Awareness is the stage in which planners and agency personnel, as well as elected officials and the general public begin to learn about technology that will help them to meet their transit needs.

- This includes special executive awareness scanning reviews for U.S. DOT, state and local executives, transportation specialists, and elected officials, who can learn about and experience deployed ITS systems.
- This also includes the ITS PCB courses.

Continued on next page



Deploying ITS Projects, Continued

Identifying needs

Deployment of a project with ITS begins with a transportation/mobility challenge that needs a solution. A planner:

- perceives a need, identifies a challenge and solution, and refines it with input from:
 - ◇ customer surveys
 - ◇ other jurisdictions/agencies
 - ◇ training courses
 - ◇ media articles and reports
 - ◇ planning meetings
 - ◇ ITS seminars and courses
-

Staffing

For a project with an ITS component, your existing staff must be evaluated for:

- size
- qualifications
- availability

Additional personnel resources must be defined and requested for:

- training
- implementing
- contracting for specialized services

For additional information, see *An Assessment of ITS Training and Education Needs: The Transit Perspective*, FTA PCB Program.

Continued on next page



Deploying ITS Projects, Continued

ITS staffing examples

Different ITS/APTS projects require different staffing and training needs.

- For instance, if you create a transportation control center in a separate building, you may want to shift personnel from one office to fill some of the new positions, and you may need new personnel, such as a telecommunications engineer, for new job functions.
 - Similarly, if you install vehicle diagnostics on a fleet of buses, you may need to re-train your mechanics (union).
-

Staffing/training issues

A problem that came up in one agency:

- A non-technical manager was planning for a technical procurement and installation – an interactive kiosk that had a possibility of being used in a welfare-to-work application.
- Federal regulations prevented the manager from seeking technical help from vendors, yet time lines were very tight because the procurement was grant-driven.
- In addition, the grant did not include any money for operations and maintenance.


In this case, FTA staff pointed the manager to the local FHWA ITS specialist, who was able to help out on the technical issues of the procurement.

Continued on next page



Deploying ITS Projects, Continued

Slide: Conform- ance on Projects: A Vision



Note to instructor

Note to instructor: The term “planning” in this lesson refers to the process of making a project with ITS a reality. It does not mean the more specific term that captures what a Transit Planner does as a job function.

- For example, this lesson concentrates on the skills and knowledge needed to complete a successful ITS project, not on the skills and knowledge needed when planning for federal funding and the TIP.
- When we say “planning,” we mean functions performed by transit personnel who are not necessarily “Transit Planners.”
- Included are interagency activities, which may or may not be performed by a Transit Planner, depending on the agency.

Continued on next page



Deploying ITS Projects, Continued

Planning

Explain the slide: The conceptual approach to conforming to the National ITS Architecture mainstreams ITS projects into the typical transportation planning process.

Planning includes:

- making decisions
- allocating resources

One of the issues for planning ITS projects is the relative lack of familiarity many transportation planners have with the software development and integration processes.

Classic planning process is:

- defining problems and goals
- identifying possible solutions and alternatives
- evaluating costs
- recommending actions

Source: ITS within the Transportation Process presentation

Continued on next page



Deploying ITS Projects, Continued

Example of main-streaming: Federal funds - TIP A project with an ITS component in the regional long-range plan (the 20-year informal plan) must be included in the regional or statewide Transportation Improvement Program (TIP) plan (the formal 3-year plan) if the project needs federal funds in the next three years.

- “Inclusion in the TIP renders projects eligible for federal aid and is a requirement for ITS based on strategies to be eligible for federal aid.” —*Source: Goodman, Charles. “ITS and Mainstream Decision-Making Process,” ITS Quarterly, Spring 1997, p. 66.*
 - Projects should be consistent with the National Architecture and use appropriate ITS standards.
-

Involvement at early stages Getting involvement early of the interested parties is important to the success of an ITS project. Some of the considerations that are unlike traditional projects include:

- Involvement of operations and maintenance people – the end users – early
- Recognizing when changes affect union people – training requirements and union contracts that are involved
- Legal and procurement issues that may come up


Mentoring available Another strategy in planning effectively is to seek advice from others who are experts in the technology or issues that you will encounter. The Volpe National Transportation Systems Center in Cambridge, Massachusetts (the “Volpe Center”) offers a list of mentors who have information to share. Contact Joe LoVecchio at (617) 494-2131 for more information.

Continued on next page



Deploying ITS Projects, Continued

Slide: Design



Design

Explain: The design of a project with an ITS component differs with design of traditional projects.

As with any project, the broad requirements of the project must be identified:

- technical
 - ◇ You may need a type of expertise you have never used before (IS/telecommunication/contracts experts/PR).
- financial
 - ◇ public money brings up the issue of intellectual property rights for software development
 - ◇ legal issues of data sharing and liability issues
- labor hours/staffing – union training
- real estate/land acquisition
- time
 - ◇ Time is another key area that you will have to examine. Schedules for ITS projects are often uncertain because the technologies are new.

Continued on next page



Deploying ITS Projects, Continued

**Slide:
What's New
With ITS
Projects**

What's New With ITS Projects?

- Technology changes rapidly
- Design expertise may not be in-house

Transit Management 9-17

Continued on next page



Deploying ITS Projects, Continued

Build in flexibility

Because technology changes rapidly, traditional design choices may no longer be appropriate.

In particular, exact design specifications are difficult to produce.

- From the time of design to implementation, technological advances may have outdated your design specification.

Many are choosing functional specifications or a combination of functional and traditional design specifications.

- In your project definition, be complete, but build in flexibility, if appropriate:
 - ◇ ITS projects need to have design flexibility built in.
 - ◇ ITS, by its nature, must be designed with links to the ITS infrastructure to allow interconnectivity. The National ITS Architecture helps here.
 - ◇ The rigid nature of traditional projects have presented problems in development of ever-evolving technologies.
 - ◇ ITS projects should have intermodal connections to other parts of the ITS infrastructure.
 - ◇ This is a reason for design-build with general estimate.

Continued on next page



Deploying ITS Projects, Continued

Minimum needs doctrine and ITS

Keep in mind that you might have to go to the next level of technology with ITS projects for future upgrades and compatibility.

- Today, you must make sure you have compatibility for the future in ITS projects. It's like buying a PC – it becomes outdated within a few months.
 - This is actually a serious issue facing ITS projects. Technology gets outdated so fast, that the minimum needs doctrine is seemingly in contradiction to the nature of an ITS procurement.
 - Flexibility in specifications is the key to success here.
-

In-house expertise

In general, many differences in this stage involve the decisions about who does the work.

Options include:

- ITS design may be sole sourced
 - You may have to hire or contract specific expertise that your agency does not have. For instance:
 - ◊ telecommunications engineer
 - ◊ systems integrator
 - ◊ hardware or software engineer
-

Continued on next page



Deploying ITS Projects, Continued

**Slide:
SMART
Description**

SMART Description

- Suburban Mobility Authority for Regional Transportation (SMART), Detroit
- AVL for Paratransit
- Evaluation team

Transit Management 9-18

SMART AVL The Suburban Mobility Authority for Regional Transportation (SMART) in suburban Detroit put out a Request for Proposals for an automatic vehicle location (AVL) system for paratransit operation in January 1994.

SMART formed an evaluation team to review designs and select vendors' proposals. In order to assist the SMART employees that were responsible for reviewing the resulting proposals, they developed a proposal evaluation plan.

- This plan established the overall administrative procedures and stated the criteria to be used in evaluation of a vendor's proposal to provide the AVL system.

Continued on next page



Deploying ITS Projects, Continued

**Slide:
SMART
Evaluation
Plan
Objectives**

SMART Evaluation Plan Objectives

- **Select most suitable vendor**
- **Ensure fair evaluation of proposals**
- **Be efficient**
- **Ensure compliance on procurements**

Transit Management 9-19

Objectives

The primary objectives of the evaluation plan were to:


- select the vendor who would be most suitable to perform the services and provide the equipment in accordance with the specifications and requirements of the RFP;
- ensure objective, equitable and comprehensive evaluation of the proposals;
- make the selection process efficient and coordinated; and
- ensure compliance with FTA guidelines on negotiated procurements as outlined in FTA Circular 4220.1B.

Continued on next page



Deploying ITS Projects, Continued

**Slide:
SMART
Evaluation
Process**



**Process for
evaluation**

The Plan was used by the evaluation team members to evaluate and score the proposals.

After evaluation team recommendations, the evaluation team Chair made the final determination as to which vendors were in the competitive range.

- Discussions were conducted with all vendors in the competitive range.
- Members of the evaluation team were asked to participate in these discussions.

Vendors were then offered a reasonable opportunity to clarify and submit revised proposals.


Best and final offers were solicited after proposals were clarified and re-submitted.

Source for the SMART discussion: CT Magazine, September-October 1998. "Taking SMART to the People," author: Scott Bogren, www.ctaa.org/ct/novdec98/smart.shtml

Continued on next page



Deploying ITS Projects, Continued

**Slide:
Procure-
ments**

**Procure-
ment**

Procurement includes steps that you are all familiar with, as they characterize this stage in any project.

However, a project with an ITS component can benefit from innovative funding strategies.

Continued on next page



Deploying ITS Projects, Continued

Slide:
What's New
With ITS
Projects?

What's New With ITS Projects?

- Technology changes rapidly
- Costs not as straightforward
- Costs may be harder to justify
- Costs/risks may be shared

Transit Management 9-22

Technology
changes
rapidly

The analogy is to buying a PC – by the time you have made the commitment to purchase, you can get twice the power at half the cost.

Open
competition
and ITS

Costs are not as straightforward in a project with an ITS component.

- Minimum cost alone is dangerous in an ITS project.
- Be sure that you are getting the technology option that you need, both now and for future upgrades and compatibility.

Continued on next page



Deploying ITS Projects, Continued

Benefits analysis

When performing the benefits analysis of the procurement, it may be difficult to project quantifiable benefits in order to justify the procurement.

- The ITS efforts are still young, and results are harder to assess.
- On the other hand, many agencies are beginning to study and report on the benefits that they have experienced so far.

Be sure to include the “soft” benefits in your analysis, as well as quantifiable benefits, e.g.:

- Customer satisfaction that leads to more demand
- Improved safety

For more information, see ITS America www.itsa.org

Continued on next page



Deploying ITS Projects, Continued

Compare traditional and ITS

Traditional methods:

- may not be suited to purchase of complex electronic or computer technologies
- usually require full definition of critical systems at the start
- often are provided by a single vendor
- may be cumbersome when applied to ITS projects because:
 - ◊ technology changes too rapidly: an 18 month cycle for equipment, communications, and software requires shorter or more flexible contracting and delivery methods
- Low bid is simpler to establish in traditional methods because there are fewer unknowns.
 - ◊ Low bid is not as useful for a project with an ITS component and is not a factor of success or total system cost because of too many unknowns.
 - ◊ The costs of operations, maintenance, training, equipment upgrade and compatibility, and related life-cycle costs are “nearly always larger than the initial bid” in ITS projects. *Source: p. 25 Innovative Procurement seminar notes.*
- The contractors you are used to from traditional projects often do not have the expertise and experience to deliver a project with an ITS component.
- ITS projects usually require an iterative process to deploy.

All of these reasons may encourage you to start small and specific with your ITS projects, and plan for integration as you progress with all your projects.

Continued on next page



Deploying ITS Projects, Continued

Slide: Cost Estimate Considerations

Cost Estimate Considerations

- Traditional costs
- Soft costs
- Sources for estimates

Transit Management 9-23

Funding: Cost estimates

ITS project costs are more difficult to estimate than traditional projects because of longer, more intensive operations and maintenance requirements.

- Software development is expensive and open-ended.

In addition to cost estimates for items in a traditional project, such as capital costs and operations and maintenance costs, you will also need to consider soft costs that are specific to a project with an ITS component.

- Cost estimates should also include upgrade costs for software and hardware maintenance.

Continued on next page



Deploying ITS Projects, Continued

Soft costs Cost estimation should include soft costs, which include:

- planning
- engineering and design
- project and construction management
 - ◊ equipment and other software startup costs
- training costs
 - ◊ start-up
 - ◊ maintenance training
 - ◊ operations training

One important soft cost that invariably arises in ITS projects is the cost of implementing new systems and conversion costs of old systems, including:

- data development and conversion
 - software needs
 - transition period
-

Sources for estimates Some sources for finding comparable cost estimates for ITS projects include:

- FTA and FTA studies
 - ◊ Light Rail Transit Capital Cost Study
 - ◊ Fixed Guideway Capital Costs, Heavy Rail and Busway/HOV Lane
 - ◊ The Transit Capital Cost Index Study
 - other agencies (e.g., state or local DOT)
 - vendors
 - ◊ first get verification of vendors expertise
 - ITS National Architecture CD
 - Local construction records and service history
 - Engineering documents
 - ◊ Engineering News Record
 - ◊ F.W. Dodge Reports
-

Continued on next page



Deploying ITS Projects, Continued

Managing the procurement

In ITS projects, technology, and software issues may impact scheduling and delivery. You want to be sure to plan financially and contractually for any issues that come up.

- Establish a system of internal control which ensures that:
 - ◊ all cost approvals are obtained and payment is within the amounts of the contract
 - ◊ time schedules are adhered to
 - ◊ the quality of work, construction, or service is within the terms of the contract
 - Establish procedures for the monitoring of procurement activities and for ensuring that contract requirements are met.
 - Resolve disputes and claims among separate contractors or between contracting personnel and the contractor.
-

Build in flexibility

In general, for any ITS project, you will want to build flexibility into the contract.


- Procurements take time.
 - In the contract, you can revise the technical specifications just before the actual purchase.
 - ◊ e.g., if you have a six-month procurement approval process for a project with an ITS component involving computer-aided dispatch, computer hardware may have changed or decreased in price. By including some flexibility in the contract, you can upgrade to a better machine with the same funds specified in your proposal.
-

Continued on next page



Deploying ITS Projects, Continued

Slide: Example



NJ Transit APCs

NJ Transit demonstrated an APC system from November 1993 through April 1994. Six NJ Transit buses (4 - 40" Flexibles and 2 - Volvo Articulated) were instrumented with APC sensors (infrared beam-based technology), cables and on-board processing units. The APC equipment was assigned to the Big Tree garage and deployed on a daily basis to runs on four urban transit routes. For the five-month demonstration period, the APC system was operated in much the same manner as if it were permanently deployed.

Cost of producing data

The APC system demonstrated its ability to produce detailed data at a fully allocated cost of less than \$4.00 per hour of usable data, including system maintenance. Manual data collection costs \$45 per hour.

Source: New Jersey Transit, www.njtransit.state.nj.us

Continued on next page



Deploying ITS Projects, Continued

Funding plans

Two deployment plans were developed in July 1996:

- One assumed full funding for procurement and maintenance of all 158 APCs desired by service planning.
 - One assumed funding constraints that require cutting back APC quantities in less critical areas – most notably on cruiser routes where fare register data may tell much of the story much of the time.
-

RFP

In September 1997, NJ Transit issued a request for proposals (RFP) for an APC and Data Management System.

- The project scope included field data collection accomplished through statistical sampling, by deploying APC equipment on defined subsets of the bus fleet, together with automated data transfer equipment at respective bus garages, and hand-held data loggers for manual collection of passenger count information.
 - Associated data management capabilities were defined to be provided by appropriate APC data processing, data extraction, transformation, storage, query, analysis, report generation and information support technologies installed at NJ Transit corporate headquarters.
 - Proposals on this project were due in December 1997.
 - NJ Transit has had a vendor under contract since March 1998.
-

Continued on next page



Deploying ITS Projects, Continued

Appropriate traditional methods

Discuss appropriate traditional methods of procurement, along with any modifications that ITS projects bring with them due to their nature.

- Use the table on the following page.

Explain:

Many traditional methods of procurement, such as sealed bids, or non-competitive proposals, may not be appropriate for ITS procurements because of their inflexible nature.

The table on page 37 of the student guide describes traditional procurement methods that may be appropriate for ITS procurements with some modifications.

Continued on next page



Deploying ITS Projects, Continued


Method	Description
Request for Proposal	<ul style="list-style-type: none"> • Used when sealed bids are not appropriate, such as when the price of a service is not the major consideration of the project. (For example, a project might cost more, but be completed earlier.) • Require that: <ul style="list-style-type: none"> ◊ the RFP (request for proposal) be publicized and contain all evaluation factors along with their relative importance ◊ proposals be solicited from an adequate number of qualified sources ◊ a procedure be in place to conduct technical evaluations of the proposals and for selecting awardees ◊ awards be made to the responsible firm whose proposal is most advantageous to the grantee's program with price and other factors considered
Architectural & Engineering	<ul style="list-style-type: none"> • Applicable for architectural and engineering services and also: <ul style="list-style-type: none"> ◊ program management ◊ construction management ◊ feasibility studies ◊ preliminary engineering, design, surveying, mapping, and services which require performance by a registered or licensed architect or engineer • Uses procedures based on the Brooks Act, which requires: <ul style="list-style-type: none"> ◊ a bidder's qualifications be evaluated ◊ price be excluded as an evaluation factor ◊ negotiations be conducted with only the most qualified bidder ◊ failing agreement on price, negotiations with next most qualified bidder be initiated until a fair and reasonable contract is made

Continued on next page



Deploying ITS Projects, Continued

Slide: Innovative Procurement



Continued on next page



Deploying ITS Projects, Continued

**Systems
integrator/
manager**

This procurement method divides the project into several sub-projects for each of the various subsystems, with the work overseen by a systems manager who administers each contract and is responsible for integrating the subsystems into an overall operating system.

The agreement between the agency and the system manager is negotiated to provide flexibility when compared with a typical fixed price design-build contract.

Risks of this method include:

- management difficulties and payment issues
- it tends to encourage a big, loosely defined contract with little or no built-in success measures
- changing a system manager requires a large learning curve

Benefits include:

- integration and compatibility are more likely to occur with a single manager looking out for the whole program.

Systems integrators usually stay with the project through the operations phase.

Continued on next page



Deploying ITS Projects, Continued

Innovative financing – FHWA

Innovative financing techniques for ITS FHWA projects are now available to all states as part of the NHS Act and administrative change to be used for highway projects.

FHWA and states are using:

- leveraging tools
 - ◊ flexible match
 - ◊ federal share on toll projects
 - ◊ bond and debt instruments
 - ◊ ISTEA 1012 loans
 - ◊ ISTEA section 1044 Toll Investment Credits
- cash flow tools
 - ◊ advance construction
 - ◊ partial conversion of advance construction

Transit is beginning to explore similar innovative financing methods.

Innovative financing – transit

Among techniques which may reduce costs for transit agencies are the following:

- leasing transit vehicles instead of purchasing, thereby requiring less in start-up costs and allowing the owning agency to gain tax advantage through depreciation
 - leveraging funds through investment
 - entering into public-private partnerships with businesses located in the vicinity of transit stops, which will benefit from upgrading the facilities
 - pooled purchases by several transit agencies simultaneously in order to drive down cost per item
 - various other techniques as described in the “Best Practices Procurement Manual”
-

Continued on next page



Deploying ITS Projects, Continued

- Leveraging** In ventures involving funds from more than one source, a manager can make decisions that affect how much use is made of available funds.
- Funds from a federal grant must be expended to pay bills on hand.
 - State and local funds are governed by their own rules, and possibly may not have to be committed at once.
 - Private loans and investments can often be banked and allowed to draw interest until federal funds (and possibly state and local funds) are exhausted.
- Income from a project, such as stored value cards, can be invested and allowed to draw interest.
-

Continued on next page



Deploying ITS Projects, Continued

Example of funds management: Splitting the invoice


- An example of innovative funds management:
- Southeastern Pennsylvania Transportation Authority (SEPTA) has a local share for capital projects that are funded by the State of Pennsylvania and the five counties that make up its service district.
 - Formerly, when SEPTA received an invoice from a contractor, the Authority would:
 - ◊ bill the FTA and local agencies (to include the State) for their shares of the invoice
 - ◊ receive payment from the FTA within three days
 - ◊ wait 30 to 60 days for the rest of the payment from local agencies and reimburse itself when the local funds arrived
 - ◊ use the FTA payment and its own funds to pay the invoice
 - In May 1992, SEPTA decided to let the contractors bear the burden of underwriting the local share cost by:
 - ◊ splitting each invoice into a federal share and a local share
 - ◊ paying each share with funds after they were received from the federal or local source
 - ◊ paying the FTA portion within 10 days and the local portion within 30 to 60 days
 - The revised payment system shifts the burden of the delay to the contractor.
 - SEPTA now uses its money immediately to meet transit needs, rather than covering the local share of the invoice.
-

Continued on next page



Deploying ITS Projects, Continued

**Slide:
MnDOT
TravLink**



**MnDOT
TravLink**

Explain the TravLink example using the information in the student guide (reproduced on the following pages), slides 9-26 through 9-33, and additional information from the Technical Assistance Brief #3, January, 1994 called *Minnesota Guidestar TravLink Operational Test* which can be found in the fta library at <http://www.fta.dot.gov/fta/library/technology/APTS/tech10/APTSAB/03TRAV.HTM>

Continued on next page



Deploying ITS Projects, Continued

Slide: Description of Project

Description of Project

- **ATIS, GPS, CAD**
- **Objectives**
 - to provide better service quality
 - to increase transit ridership
- **Public/private partnership**

Transit Management 9-27

MnDOT TravLink

In the TravLink project in Minneapolis/St. Paul, the state DOT was interested in developing a public/private partnership for the project. This partnership would include private partners who would contribute in-kind services as part of their partnership agreement.

Because of some limitations in Minnesota's state laws regarding partnerships, the partnership arrangements envisioned for the TravLink project could not be developed without a change to the state laws.

While changing legislation would seem to be a daunting and very time-consuming task, Minnesota DOT felt that it was important enough to pursue.

- In less than one year, DOT was able to get the appropriate laws changed to allow the kind of partnerships they desired for the TravLink project.

Continued on next page



Deploying ITS Projects, Continued

System description

TravLink operational test involved a GPS/AVL/ATIS system for eighty buses that operate in the I394 corridor. TravLink uses several devices and media to distribute real time and static information, including:

- Smart kiosks
- Display monitors
- Electronic signs

The test evaluated the customer's preferences for content of messages and immediacy, as well as location of information availability.

CAD/AVL integrated:

- Dispatch functions
- Communications
- Incident management
- Fleet control
- Tracking schedule and route deviations

MDTs were used on-board the buses.

In addition to GPS, signposts were used in the high occupancy vehicle (HOV) lane. This will aid the buses in acting as traffic "probes."

Continued on next page



Deploying ITS Projects, Continued

Key to partners and stakeholder selection: Identify personnel

Personnel and agencies whose roles influence the implementation of the project must be identified:

- regional jurisdictions
- local government agencies (police, fire, medical, social services)

Keep in mind that one of the key differences with respect to a project with ITS is the amount of convincing you may have to do. Buy-in at the decision-maker level often depends upon convincing analyses and cost benefits unlike what you may be used to in traditional projects.

Continued on next page



Deploying ITS Projects, Continued

Slide: Legal Issues

Legal Issues

- proprietary issues
- property rights
- copyright and ownership
- license agreements
- confidentiality
- Minnesota law

Transit Management 9-28

Legal issues of TravLink

“The major stumbling blocks to carrying out the agreements were legal issues. The key issues of concern included proprietary issues and property rights; copyright and ownership; license agreements; confidentiality; and ability to carry out partnership agreements under Minnesota enabling legislation.”

Source: 6th Annual Meeting Abstract, author: Tom Buffkin, www.itsa.org

Continued on next page



Deploying ITS Projects, Continued

Ownership Technology promotes intermodal integration. In the future, you will likely be involved in a project that is shared with another agency.

If a joint agency project is attempted, you must determine which agency is best suited to carry out requirements for:

- planning, design, construction, installation, and operations
- initiating and maintaining financing from:
 - ◊ public funds
 - ◊ taxation
 - ◊ bonds
 - ◊ receipt of federal and state grants
 - ◊ partnerships
- procurement and awarding of contracts
- real estate acquisition and condemnation
- determining legal authority and constraints of agencies involved

Continued on next page



Deploying ITS Projects, Continued

Slide: Institutional Issues

Institutional Issues

- turnover of key staff midway through project
- internal staff resources
- senior level buy-in
- lack of a single project manager

Transit Management 9-29

TravLink issues

“The key non-legal stumbling blocks identified included the turnover of key staff mid-way through the project; internal staff resources and competition; obtaining senior level buy-in; and lack of a single project manager.”

*Source: 6th Annual Meeting Abstract, author: Tom Buffkin,
www.itsa.org*

Continued on next page



Deploying ITS Projects, Continued

**Slide:
Unrealized
Expect-
ations**

Unrealized Expectations

- better relationships
- quicker deployment
- less risk

Transit Management 9-30

**Unrealized
expect-
ations**

“Many of the participants, both public and private, expected different (and better) working relationships to develop from the public/private partnership process. Several of the participants expected that the partnership process would allow them to explore new technologies and bring them to a test market more quickly, and with less risk than a traditional approach. The partnership would also allow the public sector to explore these technologies while leveraging public funds.”

*Source: 6th Annual Meeting Abstract, author: Tom Buffkin,
www.itsa.org*

Continued on next page



Deploying ITS Projects, Continued

Slide: Advantages of Partner- ship

Advantages of Partnership

- increased creativity and flexibility
- ability to share risks
- ability to test new technology
- funding from private sector

Transit Management 9-31

Advantages “Among the positive benefits of the partnership approach were: creativity and flexibility; the ability to share information and resources; the ability to share risks; the ability to test leading-edge technology; and the funding potential associated with private sector contributions.”

*Source: 6th Annual Meeting Abstract, author: Tom Buffkin,
www.itsa.org*

Transit partner- ships

In Minnesota and California, experienced ITS project managers recommend setting up a consortium of transit properties and vendors for the purchase of standardized, off-the-shelf products by creating a large enough pool for sales to keep the vendors in business.

Continued on next page



Deploying ITS Projects, Continued

**Slide:
Disad-
vantages of
Partnership**

Disadvantages of Partnership

- inability to control private vendors
- lack of profit for private vendors
- difficulties in team decision making
- length of time for developing and executing agreements

Transit Management 9-32

**Disad-
vantages**

“Among the negative impacts were: the inability to control private vendors and enforce the agreement; the lack of profit for private vendors; the difficulties associated with team decision making; and the length of time involved in developing and executing the agreements

In summary, the most interesting finding overall was that although all of the participants noted problems associated with public/private partnership agreements, all of the private partners, and several of the public participants, have been involved in at least one, if not several, partnership agreements since Travlink.”


Source: 6th Annual Meeting Abstract, author: Tom Buffkin, www.itsa.org

Continued on next page



Deploying ITS Projects, Continued

Slide: Final Stages



Installation and acceptance

For installation and acceptance testing, the following differences apply:

- costs need to be watched closely, especially if you're dealing with new technology
- new staff will include technology specialists
- if the installation includes software, you should be prepared for delays

Operations and maintenance

The operations stage of a project with ITS:

- The differences in this stage have to do with the staffing needs, training needs, and technological maintenance needs.

If the ultimate operator or maintainer is unionized, make sure that the needed training is both allowable by union contract and specifically identified in the procurement contract. Vendors often provide the training for ITS to O&M staff, but it helps to specify it as part of the agreement.

Continued on next page



Deploying ITS Projects, Continued

Keys to long-term success

Think long-term when making the agreement.

- Include warranty information
 - Include conditions that guarantee that equipment and parts will be available for a certain number of years
 - Low bid process can cause serious problems in these areas.
-

Evaluation


In some areas, the project is evaluated to quantify benefits and operational success.

Continued on next page



Deploying ITS Projects, Continued

Slide: Keys to Success



Keys to success

A project with an ITS component differs from traditional projects because of the technology, the method of procurement, legal issues, staffing, etc.

- Be sure to include methods for systematic review of the project including system software development.
 - ◊ Software reviews must identify ways to measure progress and completion.
 - ◊ Many interim design reviews are necessary, even if it means paper reviews of screens.
 - ◊ The staff who will use the system must be involved in these reviews from the start.
- Warranty:
 - ◊ In many design-build procurements, greater responsibility and risk is placed on the contractor.
 - ◊ Make sure your contract includes extended liability insurance or warranty clauses so that the finished project will perform as required and is on time.

Continued on next page



Deploying ITS Projects, Continued

Keys to success table

Say: Nearly all successful projects have features that provide opportunities for success. While not required, these features make a difference in how the project develops and is carried through to completion.

- **Explain** the table below thoroughly.

Key to Success	
What	
Start Small	<ul style="list-style-type: none"> • Break projects up into components and start small as resources allow. • Keep in mind integration with other modes, with other projects, and with the future.
Define the project precisely	<ul style="list-style-type: none"> • Define the project early, in the planning and design stages, with precise limits on what is to be developed and constructed. <ul style="list-style-type: none"> ◊ Any subsequent change nearly always promotes disorder, confusion, and increased costs. • Ask yourself if you are trying to get a service or a product. <ul style="list-style-type: none"> ◊ this distinction can help to minimize risk • Understand the existing planning process. • Prove that ITS addresses your transportation needs. • Focus on customer service. • Recognize and plan for ITS operational requirements. • Understand the functions and activities discussed in this lesson.
Who	
Identify champions	<ul style="list-style-type: none"> • Every project needs an identified, primary champion. <ul style="list-style-type: none"> ◊ for clarification of leadership ◊ for resolution of internal conflicts ◊ as a spokesperson ◊ According to feedback from agencies with successful ITS projects, a champion is essential.
Get local support	<ul style="list-style-type: none"> • Local support from residents, public interest groups, and business interests is essential for the flow of the project. • Be sure to share information with critical others inside and outside of your organization.
Assemble a management team	<ul style="list-style-type: none"> • Include interested parties and the experts you need.

Continued on next page




Deploying ITS Projects, Continued

Key to Success, <i>cont.</i>	
How	
Share risks	<p>Use flexibility in how you approach risks:</p> <ul style="list-style-type: none"> • Accept an appropriate share of the risks incurred: <ul style="list-style-type: none"> ◇ financial ◇ resources ◇ manpower ◇ time • Clearly identify and separate: <ul style="list-style-type: none"> ◇ financial risks ◇ design risks ◇ software development and integration risks ◇ implementation risks • Assign more risk to the party with the most opportunity for financial gain • Assign each risk to the party who can best control it, and still survive should the risk become reality <ul style="list-style-type: none"> ◇ e.g., tie software deadlines to paying the contractor • Use the National Architecture and standard interfaces to help minimize risks
Identify obstacles	<ul style="list-style-type: none"> • The key people you need to convince, such as elected officials and staff may be unfamiliar with ITS. • Use marketing techniques to help sell the project, e.g. a 5-7 minute video, brochures, etc. • Successful integration requires coordination inside and between modes. • Your own staff may have limited resources and experience. • You may be hindered by the lack of data on ITS benefits and costs. • You may have commitments to other projects.
Analyze benefits for the stakeholders	<ul style="list-style-type: none"> • Identify non-traditional transit problems in your area, e.g. : <ul style="list-style-type: none"> ◇ passenger mobility rather than facility congestion ◇ passenger travel time reduction on public transit ◇ reduction in accidents • Identify the cause of the problems: <ul style="list-style-type: none"> ◇ Is it caused by lack of information? ◇ Is it caused by demand peaks? • Consider ITS as an independent solution, and as a part of a traditional solution. • Make sure evaluation methods of traditional and ITS projects are equivalent. <ul style="list-style-type: none"> ◇ Know the limitations of traditional analysis tools, e.g., do they address mobility needs? • Do not oversell the project to management: <ul style="list-style-type: none"> ◇ Be realistic and specific - avoid benefits claims that you cannot quantify. • Do not undersell the project to management: <ul style="list-style-type: none"> ◇ Your benefits analysis will make the project gain approval. • Non-traditional benefits analysis: <ul style="list-style-type: none"> ◇ Provide a simulation to help quantify benefits. ◇ Address various market segments to clarify benefits, e.g., the five rural market segments identified by Advanced Rural Transportation Systems.



Deploying ITS Projects, Continued

Slide: Summary



Summary

Say: Your planning will include ITS in the future. This is a new way of thinking.

Explain resources that will provide students with additional information. Refer to appendix for listings of related courses.

Continued on next page



Deploying ITS Projects, Continued


Transit Management Training Course	Title	ITS Professional Capacity Building		NTI course
		Technical Seminars	Short Courses	
Module 9: ITS Project Deployment	ITS and the Transportation Planning Process	x		
	ITS Public/Private Partnerships	x		
	Innovative Finance Strategies for Deploying ITS	x		
	ITS Systems Engineering/Architecture	x		
	The National ITS Architecture: An Introduction for FTA Senior Staff	x		
	Using the National ITS Architecture for Deployment		x	
	Procuring New Technologies for Transit			x
	Market Segmentation for Transit			x
	An Effective Change Order Process			x
	Contract Administration			x
	Cost and Price Analysis & Contract Negotiations			x
	Financial Programming for Metropolitan Planning Organizations (MPOs)			x
	Forecasting Travel Demand for Transit and HOV			x
	Introduction to Metropolitan Transportation Planning			x
	Management of Transit Construction Projects			x
	Noise and Vibration Impact Assessment			x
	Orientation to Third-Party Contracting			x
	Orientation to Transit Procurement			x
	Planning the Integration of Transit and Traffic ITS Applications			x
	Public Involvement in Transportation Decision-making			x
	Statewide and Metropolitan Transportation Programming			x
	Third-Party Contracting: An Executive Overview			x
	Training Program for Major Investment Studies (MIS)			x



Exercise 9-1: ITS Deployment

Length 30 minutes

Slide



Leader instructions

Read the “In this exercise” and the directions to the class.

Say:

- Turn your student guides to the Utah Department of Transportation (UDOT) case study on page _____. Read the case study, then answer the questions on page _____.
- **Allow** ten minutes for the students to read the case study and answer the questions.

Note to instructor: *This exercise continues after the questions.*

Continued on next page



Exercise 9-1: ITS Deployment, Continued

In this exercise

You will:

- list procurement strategies which you will consider for your agency
-

Directions

Read the case study and write the answers to the following questions.

Question 1

What is most interesting to you and your transit agency about the approaches UDOT has taken?

Question 2

List the major stakeholders who have an interest in the outcome/development of your ITS projects. Include players from other agencies and from regional offices who may have an interest.

Continued on next page



Exercise 9-1: ITS Deployment, Continued

Question 3 How is the private sector involved locally in your area in ITS? How familiar are local resources with ITS? Are there any promising opportunities for partnering with the private sector in your area?

Question 4 Describe any local ITS initiative in your area. Who is sponsoring it? Who is funding it? Has it been well received by the public?

Question 5 Does your area or agency have any policies in place that will affect deployment of a project with an ITS component? How?

Continued on next page



Exercise 9-1: ITS Deployment, Continued

Turn to Module 10

When students are finished with Exercise 9-1, direct them to Module 10.

Say: Open your book to Module 10, page _____. Using the student guide's information about ITS project deployment and your knowledge of your own region and agency, customize this quick reference to help you plan when you return to your office.

- **Tell** the students to write their own action items and/or ideas that this module suggests to them. For example:
 - ◇ Are there any questions you want answered?
 - ◇ Were there any web sites that you wanted to look at when you return to the office?
 - ◇ Were there any courses or resources you wanted to find out more about?
 - ◇ Did we mention any transit example that you want more information about — who can you contact and where?
-



Background: Supplemental Material

**In the
Student
Guide**

Note to instructor: The student guides have additional materials for the students to read when they return to their offices if they have interest in the topics provided. The material is not presented as lecture material.

The table below shows the topics.

Topic	SG Page
Background: The National ITS Architecture	61
Background on Terminology: "Planning"	65
Background on Standards	67
Other Related Background	70

